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PROPOSAL
FOR THE
EXTENSION IN SCOPE
oF
THE CLIP MODIFICATION

27 September 1060
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Since the requirements of RD 45, Task Order CC, have
continued to expand, it is requested that this progran
be refunded in order to avoid any interruption in the
continuity of the work. The additional funds which are
reflected in the attached cost estimate should be sufficient
to cover an additional six months' work.

Though the general scope of the work remains in the
same fileld of interest, with specific requirements coming
directly from $he Project Officer, this extension should
be considered as an actual increase in scope of the contract,
theredy permitting inclusion of fee.

The manpower effort under this program will be dependent
on the allotment of requirements and will, therefore, change
from month to month, Routine monthly reports together with
all photographic evidence will continue to be furnished.

It 1s suggested that the present expiration date, 26 December

1960, be extended for a further six months,

25X1
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